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Minutes from the Hashknife Trail Improvement District Meeting 
April 3, 2005 
Prepared by Lucinda Andreani, Special Districts Coordinator 
 
Nine property owners attended the meeting hosted by Supervisor Taylor at his 
home near the Hashknife Trail area. Also in attendance were Dale Wegner, 
County Engineer, Sona Hegey, Assistant to Supervisor Taylor, Lucinda Andreani, 
Special Districts Coordinator, and Alton Williams with Shepard-Wesnitzer, Inc., 
district engineers. The agenda for the meeting is attached.  
 
Key Topics Discussed:  
 
Alton Williams from Shepard –Wesnitzer, Inc., the District Engineers, reviewed 
the engineering plans for the project. The group raised three issues relative to 
the plans: 

1) The Doten’s do not want the large pine tree adjacent to the cul-de-sac 
removed. A meeting was arranged for Wednesday morning at the site to 
discuss options for protecting the tree. Supervisor Taylor recommended 
getting an arborist to review the situation because even with installing a 
retaining wall the tree may be damaged and die. Sona Heguy, Supervisor 
Taylor’s assistant, agreed later to identify an arborist to attend the 
meeting.  

2) The group wants a 4’ gate installed adjacent to the south side of the cattle 
guard to allow for pedestrian access. The engineer will add the gate to the 
plans.  

3) The group wants the wood road markers to be replaced with steel road 
markers. The engineer will make the changes on the plans.  

 
The engineer’s estimate was reviewed. The estimate is attached. Lucinda 
Andreani shared that the construction bids came in over the engineer’s estimate 
for the last six district projects. Generally if the construction bids come in over the 
engineer’s estimate, then the process must begin again, which pushes back the 
schedule another three months. The bids primarily reflect rapidly escalating oil, 
diesel, steel, and concrete costs. She explained that the engineer took into 
account recent bids from another district. The issue also reflects the timeframe 
between generating the engineer’s estimate and obtaining the construction bids.  
 
Ms. Andreani shared the process schedule, which is attached. The schedule 
indicates that under the normal process and assuming no protests, the notice to 
proceed with construction is scheduled for mid-October 2005. This creates an 
issue because generally construction is not initiated this late in the season. The 
group expressed strong interest in expediting the process and Lucinda agreed to 
discuss options with bond counsel.  
 
The group also discussed the assessment methodology, or the approach to 
assigning the cost to the property owners. Lucinda explained that the District  
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Engineer is responsible for selecting the methodology but is interested in hearing 
from the property owners as to their preference. Overall the two methods most 
appropriate for this district is either dividing the total cost by the number of 
parcels (cost/parcel) or dividing the total cost by the number of acres (cost/acre). 
Lucinda and Alton agreed to provide these costs based on 14 parcels and Alton 
will provide the total number of acres (see attached cost breakdown).  
 
The French’s indicated that the Common Area, according to the CCRs, cannot 
be split or developed (and it’s in a floodplain). Historically the Common Area has 
not paid the road association fees. They also indicated that the three large 
parcels on the south side of the road have CCRs that restrict subdividing the 
parcels. Lucinda will confer with bond counsel as to the influence of the CCRs 
relative to the assessment methodology.  
 
Mr. Roselle indicated that he intends to split the parcel he holds that is within the 
district and will proceed with filing the subdivision map this week so that parcel 
numbers can be assigned. These lots are included in the district.  
 
 
 
 


